MIAMI-DAD

MEMORANDUM

Date: February 5, 2008

To: Honorable Chairman Bruno A. Barrsiro Agenda Item No,
and Members, Board of Gounty Commissioners | g (p)3a

From: George M. Burgess
County Manager

Subject: Change Order No. 1 to Refurbish the NW 17 Avenue Bascule Bridge Over the Miami
River, Located within Commission Districts 3 and 5 - Project No. 20070495; Contract
No. 20070495

' Recommendation

The attached Change Order No. 1 for a contract between PCL Civil Constructors, Inc. and
Miami-Dade County, increasing the contract amount by $1,417,368.67, has been prepared by
the Public Works Department and is recommended for approval.

CHANGE ORDER
NUMBER:

Scope
PROJECT NAME:

PROJECT NO:
CONTRACT NO:

PROJECT DESCRIPTION:

PROJECT LOCATION:

PRIMARY COMMISSION
DISTRICT:

APPROVAL PATH:

USING DEPARTMENT:

MANAGING
DEPARTMENT:

1

Refurbish the NW 17th Avenue Bascule Bridge Over the Miami
River, located within Commission Districts 3 and 5

20070485
20070495 ,

This project consists of, but Is not limited to, the following:
furnishing all supervision, labor, required materials, equipment,
tools and performing all operations necessary for the coordination
of all work, modification and renovation of the NW 17 Avenue
Bascule Bridge over the Miaml River. The proposed project also
consists of repairing and restoring unsound and spalled concrete
members of the bridge structure, repalring deterlorated structural
steel, reinforcing steel corrosion, replacing the steel roadway floor
and the center locks of the bridge, removing existing paint
(Including lead abatement), painting structural steel, and varlous
miscellaneous repairs as Indicated in the design plans.

NW 17 Avenue Bascule Bridge over the Miaml River
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Fiscal Impact /| Funding Source

CHANGE ORDER FUNDING

SOURCE:
PTP FUNDING:

GOB FUNDING:

CHANGE ORDER
DESCRIPTION:

Road Impact Fees

No
No

This Change Order Is the result of value engineering Intended to
provide for an extended, cost-effective lifespan of the NW 17
Avenue bascule bridge and to Insure Its safe and rellable operation
for the benefit and security of motorists, pedestrians and water-
borne users. The estimated lifespan of the bridge will be extended
from 15 years to 40 years after the value engineering work Is
complete. Also, this Change Order accomplishes a 10-week
reductlon in the time that the bridge will be closed to pedestrian and
vehicular traffic. This Change Order increases the contract amount
by $1,417,368.67 (see Attachment). This Increase will allow the
Public Works Department (PWD) to compensate the contractor for
additional work requested by the County, as follows:

- Furnish and Install all new stesl members in the bascule spans
forward of the bascule pler, with the exception of the main girders,
at a cost of $757,210.04.

- Replace the flanking concrete spans adjacent to the steel bascule
spans, instead of the rehabillitation work shown In the bid plans, at
a net cost of $153,000.00.

- Provide additional personnel and equipment, In order to achieve
an "open to traffic" date of March 7, 2008 (Instead of the prior target
—date of May 20, 2008), at a cost of $410,259.50.-Thls time_bensfit Is
of particular importance to the residents of the County In light of the
fact that the NW 12 Avenue'bridge Is currently under construction
by the Florida Department of Transportation (FDOT). The 10-week
time savings will significantly minimize the disruption that the
construction activities on both bridges may cause the public.

- Provide additional bridge operators ata cost of $48,000.00.

- Provide additlonal bonds and Insurance at a cost of $48,899.13,

For a more detalled list of condlitions and limitations, please refer to
the "Change Order to Original Contract" document attached, signed
and sealed by the contractor and the surety, certified and reviewsd
by PWD and apposite County departments, and hereby
recommended for approval.

This Change Order reflects additional costs to MDC In order to
expedite construction and move up the open to traffic date to March
7, 2008, and to extend the lifespan of the refurbished bridge from
an estimated 15 years to an estimated 40 years.
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MONETARY
JUSTIFICATION:

The following conditions or limitations apply:

- PCL Civil Constructors, Inc., (PCL) through its Specialty Engineer
Hardesty & Hanover (H&H) will be responsible for the design of;

1. The new steel on the bascule leaves forward (and including) the
first floorbeam (floorbeam 5) as Identified in the original contract
documents.

2. The concrete deck on the "flanking spans."

3. The new end locks,

4, The new steel components will be designed in accordance with
latest AASHTO Standard Specifications for Highway Bridges, the
latest AASHTO Standard Specifications for Moveable Bridges and
the latest FDOT Structures Design Guidelines.

5. The operational test perlod will be reduced to 15 days, starting
March 7, 2008. The overall contract duration will remain at 260
days, ending on May 20, 2008.

- PCL or Its Specialty Engineer Is not required to conduct a design
analysis for the condition of the existing bridge components. These
exlsting bridge components Include the concrete structures such as
the bascule plers, main girders, racks, machinery and mechanical
and electrical components. Neither PCL nor its Specialty Engineer
accepts any responsibllity or llabllity for the effects of the new steel
on the existing bridge structure that Is to remalin. The Speclalty
Engineer Is responsible for submitting calculations showing the "In-
kind" nature of the existing steel replacement with new steel (steel
members of the same welght and sections as the original), as it
pertains to the magnitude of the new loads versus existing loads,
as well as the flanking spans replacement. PCL however will be
responsible for the attachment of the new steel to the existing main
girders, Including the new end locks and for all span balancing
operations. In addition, repair/rehabilitation details on these existing
components (the concrete structures such as the bascule plers,
main girders, racks, machinery and mechanical and electrical
components), have been provided with contract documents in case
repairs are needed. The responsibility of PCL for the
implementation of the repairs/rehabllitations shown In the original
bld documents Is not changed by this Change Order. Examples of
these repairs/rehabillitations are the-main girder repairs shown on
sheet 7 of the bid drawings and the Live Load Anchor repalirs
shown on sheet 25 of the bid drawings.

The NW 17th Avenue Bascule Bridge exhibits severe deterioration
due to Its age and surrounding corrosive environment. The bridge
exhliblted excessive bouncing movements and vibration of the
bridge leaves due to the Inadequacy of the locking mechanism.
This deterloration reduced the load carrying capacity of the bridge
to a point where the Public Works Department (PWD) placed
severe load restrictions on the bridge and finally closed It to traffic.
The Florida Department of Transportation (FDOT) sufficiency rating
for this bridge is 4; any rating under 50 (out of 100) is grounds for
bridge rehabilitation. '

The original contract amount, including contingency and dedicated
allowances, was $6,418,275.40. The scope of work Includes
repairing and restoring unsound and spalled concrete members of
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the bridge structure, repairing deteriorated structural steel,
reinforcing steel corrosion, replacing the steel roadway floor and
the center locks of the bridge. It was estimated that after
completing the needed repairs the useful life of the bridge would be
of approximately 15 years. However, the contractor has provided
PWD with value engineering options, speclifically the replacement
of the all the bascule spans, except the main girders. By expanding
the scope of work to include furnishing and Installing all new steel
members In the bascule span forward of the bascule pler and fully
replacing the flanking concrete spans adjacent to the steel bascule
spans, the useful life of the bridge could be extended to
approximately 40 years. The cost of the Increase In the scope of
work, Including the cost of addlitional personnel and equipment to
expedite the restoration of this bridge, which Is a critical choke point
In the County's roadway system, is $1,417,368.67. This-amount
does not Include the cost of replacing obsolete, worn-out
machinery; this cost, which totals $2,025,569.98, will be addressed
In a subsequent Change Order to be presented under separate
cover.

The reason for presenting two separate Change Orders for the
consideration of the BCC Is that the subject Change Order 1
addresses structural repairs and the subsequent Change Order 2
addresses the upgrade of the mechanical and electrical
components of the operating system. Consequently, the Change
Orders were negotlated separately with the Contractor and their
respective language, scope of work, cost and funding source were
not avallable at the same time.

Another great Important benefit resulting from the additional work
called for In this Change Order Is the advancement of the "open to
traffic" date from May 20, 2008, to March 7, 2008. The disruption In
vehlcular and pedestrian traffic across the Miami River had been

o significant due to the fact that the NW 17 Avenue bridge is closed

and the NW 12 Avenue bridge Is undergoing much needed repalrs
(the NW 12 Avenue brldge Is currently being refurbished by the
Florida Department of Transportation). The "open to traffic" date
will be advanced by ten weeks, minimizing the negative Impact to
the public that the bridge repalrs entall.

TIME JUSTIFICATION: This Change Order does not extend the-contract time.
The contract's effective date of the Notice to Proceed was

September 4, 2007, and the contract time is 260 calendar days.
The contract expiration date is May 20, 2008.

This Balance

Original Previous Change After

Contract Adjustments Order Current Total Change

Values  To Values Values Totals Pald Order

BASE: $5,806,614.00 $2,025,569.98 $1,417,368.67 $9,249,552.65 $25,428.14 $9,224,124.51
CONTINGENCY: $580,661.40 $0.00 $0.00 $580,661.40 $0.00 $580,661.40
DEDICATED: $31,000.00 $0.00 $0.00 $31,000.00 $0.00  $31,000.00
TOTALS: $6,418,275.40 $2,025,569.98 $1,417,368.67 $9,861,214.05 $25,428.14 $9,835,785.91
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PERFORMANCE RECORD:

PRIME CONTRACTOR:
COMPANY PRINCIPAL:
COMPANY QUALIFIERS:

COMPANY EMAIL
ADDRESS:

COMPANY STREET
ADDRESS:

COMPANY CITY-STATE-
ZIP:

YEARS IN BUSINESS AT
TIME OF AWARD:

PREVIOUS EXPERIENCE
WITH COUNTY IN THE
LAST FIVE YEARS AT
TIME OF AWARD:

SUBCONTRACTORS AND
SUPPLIERS (SECTION 10-
34 MIAMI DADE COUNTY
CODE): -

CONTRACT MANAGER
NAME/PHONE/EMAIL.:

PROJECT MANAGER
NAME/PHONE/EMAIL:

This

Original Previous Change
Contract Adjustments Order Current
Duration To Duratlon Duration Totals
BASE DURATION: 260 0 0 260
CONTINGENCY: 28 0 0 26
TOTAL DURATION: 286 0 0 286
INITIATING FACTOR(S) FOR CHANGE ORDER
Reason Cost Duration
County Requested Change $1.417,36867 0
Total: $1,417,368.67
Track Record / Monitor

The Public Works Department (PWD) has reviewed the Office of
Capltal Improvements (OCI) database for contractor's performance
evaluation and found one completed contract listed. Sald contracts
is with PWD, and the overall performance rating achieved by the
contractor is 3.6 points out of a possible 4 (3 Is satisfactory
performance and 4 Is superlor performance).

P C L Civil Constructors, Inc.

Jerry D. Harder, P.E. Beauprs, L.S. Ventoza
Mark R. Eveld

MREVELD@PCL.COM

3810 Northdale Blvd.
Tampa, Florida 33624
20 Years

One (1) contract for $1,499,555.00.

Olympus Painting, Gemstone, Royal Bridge, Florida Structure &
Steel, L.B. Foster and IDSI.

Michael Moore (305) 375-2930 Jme1@miamidade.gov

305-375-2116 JuanP@miamidade.gov

J

Juan Paan



Background

BACKGROUND: The Request to Advertise for this project was approved by the
Board of County Commissioners on June 5, 2007. Subsequently,
PWD advertised the project and recelved bids on August 1, 2007.

Four englneering firms proffered blds for the subject project. The
lowest bidder, PCL Civll Constructors, Inc., was 7% bslow the
County's cost estimate. The County Manager awarded the subject
project to PCL Civil Constructors, Inc., the lowest responsive,
responsible bidder, the subject contract for the sum of
$6,418,275.40 on August 9, 2007, pursuant to Resolution No. 820-
07 adopted by the Board of County Commissloners on July 24,
2007, . =

BUDGET APPROVAL ‘("1 14/08
FUNDS AVAILABLE: E
APPROVED AS TO l/3/07
LEGAL SUFFICIENCY: ~COUNTY ATTORNEY DATE

CAPITAL l{#ﬁﬁ/
IMPROVEMENTS (). OCI DIRECT DATE
CONCURRENCE:

i /45/0?.
ASSISTANT COUNTY - DATE

MANAGER

. CLERK DATE

DATE
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Bond Nos: 6325705, KG1502, 82059079

MIAMI-DADE COUNTY, FLORIDA
PUBLIC WORKS DEPARTMENT @
CHANGE ORDER TO ORIGINAL CONTRACT

CHANGE ORDER NO: 1 CONTRACT NO: 20070485 DATE: 10/16/2007
PROJECT TITLE: Refurbish the NW 17 Avenue Bascule Bridge Over the Mlaml River, located within Commission Districts 3 and §
TO CONTRACTOR: P C L Civil Constructors, Inc. 3810 Northdale Blvd. Tampa, Florida 33624

YOU ARE HEREBY REQUESTED TO MAKE THE FOLLOWING CHANGES IN THE PLANS AND SPECIFICATIONS FOR THIS PROJECT AND TO
PERFORM THE WORK ACCORDINGLY, SUBJECT TO ALL CONTRACT STIPULATIONS AND COVENANTS,

Description of work This Change Order increases the contract amount by $1,417,388.67 (see Attachment). This Increase will allow the Public
authorized: Works Depariment to compensate the contractor for additional work as follows:

- Furnish and Install all new steel members in the bascule spans forward of the bascule pier, with the exception of the main
girders, and replace handralls at a cost of $757,210.04,

- Provide additional personnel and equipment, in order to achleve an "open to traffic" date of March 7, 2008, at a cost of
$410,259. (Continued below)

Monetary Justiflcation: The NW 17th Avenue Bascule Bridge exhibits severe deterloration due to Its age and surrounding corrosive environment,
The bridge exhlblted excessive bouncing movements and vibration of the bridge leaves due to the Inadequacy of the
locking mechanism. This deterloration reduced the load carrylng capacity of the bridge to a point where the Public Works
Department (PWD) placed severe | (Continued below)

Time Justification: N/A
This change order Includes not only all direct costs of contractor such as labor, materlal, Job overhead, and profit markup; but also Includes any

costs for modifications or changes in sequence of work to be performed, delays, rescheduling, disruption, extended direct overhead or general
overhead, acceleration, materlal or other escalatlon which include wages and other Impact costs,

Contractor hereby walves, fully releases, discharges and acqults Mlam|-Dade County of any and all llabllity for clalms, additional costs, and any
requests for additional time arlsing out of the fulfliiment of the contract and this change order from the date of the contract award to and
Including executlon of this change order.

SUMMARY OF CONTRACT AMOUNT / TIME

ORIGINAL CONTRACT AMOUNT === o= oo o s e e e e cccccm s mm e $6,418,275.40
COST OF CHANGES PREVIOUSLY ORDERED-==-===mn=mmcmmnmmn o c e csccccc i ccmm e cmmcmmmmmm e m e e mm e $0.00
ADJUSTED CONTRACT AMOUNT PRIOR TO THIS CHANGE =========c=cccccccoocococomcmmoc o co oo ccnncaaaaas $6,418,276.40
COST OF CHANGES WITH THIS DOCUMENT == === = cmm e e B T T $1,417,368.67
ADJUSTED CONTRACT AMOUNT INCLUDING THIS CHANGE-========c=c=c=-zcaaoczaas mmmmm s emm e s —m———— $7,835,644.07
PERCENT INCREASE WITH THIS CHANGE-==-=====ccamcamacmocmacmanecccecscc o ccccccesccmn s m e o nma e ; 22%
TOTAL PERCENT INCREASE TO DATE=============ccs==ccmcomomcooocomoooocoooocmooooc oo noooocmnan e 22%
TIME: ORIGINAL CONTRACT / PREVIOUS CHANGES / THIS CHANGE === -=msmmmammc e e e 280/0/0
CONTINGENCY TIME: ORIGINAL CONTRACT / PREVIOUS CHANGES / THIS CHANGE-==-=-==--==-==-c-cncuu-- 26/0/0
ADJUSTED DURATION INCLUDING THIS CHANGE-=====s==scscconmsadasamoaaaoaaonaa oo naccc oo m oo cnnaoanaas 288
CERTIFYING STATEMENT | hereby certify that the ghang porting cost data included is, in my considered opinion, necessary and
accurate, that the arg falr\and reasonable and in proper ratio to the cost of the original work.conlracted

Approved: ENGINEER OR CONSULTING ENGINEER pate: |1+ 1%-0>

Recommended By: PROJECT MANAGER W/ Date: //”' ?‘97

TO BE FILLED OUT BY PUBLIC WORKS DEPARTMENT p,
EuNPs BupgET cope.  CPHOAC ¢ BCCO5C, BRCSWY, (50%) "moac . BCC03C.BRCSWY. 99110 (50%)

Date:

—

CERTIFIED BY DEPARTMENT'S FINANCE DIVISION: O.’

Accepted By: PC L f.-MI Conslryctors, Inc, JEgay D, Hendeaa Contractor
Fidelity and Depos any of Maryland

Accepled By: Surety Travelers Casualtyland-Burety Company of Amery
Federal Insurance Company
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Reviewed By: Chlef, Construction Divislon /MZ ;
Approved By: Assistant Director ;
Approved By: Director, Publlc Works Department
Approved By: County Attorney

Approved By: Diractor, OSEM 2/17/e

Approved By: Director, DEM/SBA

Approved By: County Manager

Aftested By: Clerk of the Board

Description of work authorized: (Continued)
.50, "Open (o traffic" entalls four lanes of trafflc with off-peak period lane closures and one sldewalk for pedestrian traffic. Construction work will be permitted
to continue throughout the operational test perlod (l.e. 260 days) date, as permitted by the contract.

;?;;Igcg the flanking concrete spans adacent to the steel bascule epans, Instead the rehabliitation work shown In the bid plans, at a net cost of
,000.00.

- Provide additional bridge operators at a cost of $48,000.00.
- Provide additional bonds and Insurance at a cost of $48,899.13.

- Representative pay iteme wlll be used for overruns or underruns in quantity for any Itam,

The following conditions or limitations apply:

- PCL Civll Constructers, Inc., (PCL) through Ite Speclalty Englneer, Hardesty & Hanover (H&H) will be responsible for the design of:

1. The new steel on the bascule leaves forward (and Including) the firet floorbeam (floorbeam 5) as ldentified In the original contract documents.

2. The concrete deck on the "flanking spans."

3, The new end locks.

4, The new steel components wlill be designed In accordance with latest AASHTO Standard Specifications for Highway Bridges, the latest AASHTO Standard
Specifications for Moveable Bridges and the latest FDOT Structures Design Guidelines.

g.ogga operational test perlod wlll be reduced to 15 days, starting March 7, 2008. The overall contract duration will remain at 260 days, ending on May 21,

- PCL or its Speclalty Engineer Is not required to conduct a design analysls for the condition of the exIsting bridge components. These existing bridge
components include the concrete structures such as the bascule plers, main girders, racks, machinery and mechanical and electrical components. Nelther
PCL nor ite Specially Englneer accepts any responsibliity or llabllity for the effects of the new steel on the exIsting bridge structure that Is to remain. The
Speclalty Enginser Is responsible for submitting calculations showing the "In-kind" nature of the existing steel replacement with new steel as It pertains to the
magnitude of the new loads versus existing |loads, as well as the flanking epans replacement. PCL however wlll be responsible for the attachment of the new
steel to the existing main glrders, Including the new end locks and for all span balancing operations. In addition, repair/rehabllitation detalls on these existing
components (the concrete structures such as the bascule plers, main girders, racks, machinery and mechanical and electrical components), have been
provided with contract documents In case repalrs are needed. The responsibllity of PCL for the implementation of the repairs/rehabllitations shown In the
original bld documents I not changed by this Change Order. Examples of these repalrs/rehabllitations are the malin girder repalrs shown on sheet 7 of the
bid drawings and the Live Load Anchor repairs shown on sheet 25 of the bid drawings.

- Glven the age of this bridge, there Is a potentlal for unforeseen, unknown, preexisting conditions hidden beneath the existing paint that may require
additional repalrs once they are uncovered. Any such unforeseen defects that are detected, shall be brought to the attention of MDC by PCL for further
Instructions.

= PCL will provide MDC with slgned and sealed shop drawings of all new components by the Speclalty Engineer.

- No penallies or liquidated damages shall apply In the event PCL does not achieve the improved traffic resumption milestone date of March 7, 2008, for
reasons of an unforeseen nature as approved by MDC.

- All drawings prepared as a result of this Change Order by PCL, will be provided to MDC. It Is understood that these drawings will be made by PCL for this
bridge.

- Additional bricdge tenders will be required to expedite construction, MDC and PCL agree to utilize exisling contract unit price pay items lo compensate PCL
for the additional costs.

A second Change Order may be prepared at a later date to Include the cost of the replacement of machinery. MDC agrees to allow night and weekend work
to achleve the improved March 7, 2008 date.

This Change Order reflects additional coste to MDC in order to expedite construction and move up the open to traffic date to March 7, 2008,

Monetary Justification: (Continued)
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load restrictions on the bridge and finally closed It to traffic. The Florida Department of Transportation (FDOT) sufficiency rating for this bridge Is 4; any rating
under 50 (out of 100) Is grounds for bridge rehabllitation.

The original contract amount, including contingency and dedicated allowances, was $6,418,275.40. The scope of work Includes repalring and restoring
uneound and spalled concrete members of the bridge structure, repalring deteriorated structural stesl, reinforcing steel corroslon, replacing the steel roadway
floor and the center locks of the bridge. It was estimated that after completing the needed rapaire the useful life of the bridge would be of approximately 15
years, However, the contractor has provided PWD with value engineering options, specifically the replacement of the all the bascule spans, except the main
girders, By expanding the scope of work to Include furnishing and Instaliing all new steel members In the bascule span forward of the bascule pler and fully
replacing the flanking concrete spans adjacent to the steel bascule spans, the useful life of the bridge could be extended to approximately 40 years, The cost
of the increase in the scope of work, Including the cost of additlonal personnel and equipment to expedite the restoration of this bridge, which Is a critical
choke point [n the County's roadway system, Is $1,417,368.67. This amount does not Include the cost of replacing obsolete, worn-out machinery; this cost will
be addressed In a subssquent Change Order.

Time Justification Daclaration:
A time extension Is provided for additional work performed outside the scope of the original Contract that affects the critical path schedule of the contracted
work or previously approved changes. Should additional work be required which does not affect the critical path schedule, no time extension will be granted.
Should one ltem of additional work run concurrent with another ltem of additional work, only time not duplicated can be provided.



NOTARIAL ACKNOWLEDGMENT

STATE OF ILLINOIS
COUNTY OF COOK

On this 23" day of October, 2007, before me Debra J. Doyle a Notary Public of the
state and County aforesaid, residing therein, duly commissioned and sworn,
personally came Susan J. Preiksa, to me known, who being by me duly sworn
according to law, did depose and say that she resides in Illinois: that she is an
Attorney-in-Fact of Fidelity and Deposit Company of Maryland, Travelers Casualt
and Suret mpany of America, Federal Insurance Company the corporations
described in and which executed the foregoing instrument: that she knows the seal
of said corporation: that it was so affixed by order of The Board of Directors of said
corporation and that she signed this name thereto by like order: that she executed
and delivered such instrument on behalf of said corporation as its voluntary act and
deed for the uses and purposes therein mentioned.

My Commission Expires: Q/«- 0 W

2/21/10 ”‘"m’o*??mmr:” j

i DEBRA J, DOYLE

NOTARY PUBLIC - STATE OF ILLINOIS
MY COMMISSION EXPIRES F 21, 21
u%mwmmwﬁﬁggﬂﬁﬁlggf
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Power of Attorney
FIDELITY AND DEPOSIT COMPANY OF MARYLAND

KNOW ALL MEN BY THESE PRESENTS: That the FIDELITY AND DEPOSIT COMPANY OF MARYLAND, a
corporation of the State of Maryland, by WILLIAM J. MILLS, Vice President, and ERIC D. BARNES, Assistant Secretary,
in pursuance of authority granted by Article V], Section 2, of the By-Laws of said Company, w are set forth on the
reverse sxde hereof and are hercby certified to be in full force and effect on the date heg m* by nominate, constitute
S, K8 ! B Susa: ‘( REIKSA, Susan A,
poithey E. HEEKIN, all of

undertakings in pursuance of thesgznesins he as-bindiih |
purposes, as if they Uﬂ‘ ped by the regularly elected officers of the Company at its office

in Baltimore, Md., i n «~Phis power of attorney revokes that issued on behalf of Sandra MARTINEZ,
Linda ISER, Kathleeﬁéﬁms ANIEL, Susan J. PREIKSA, Susan A, WELSH, Robert E. DUNCAN, Joellen M.

MENDOZA, James ERTSON, Geoffrey E. HEEKIN, dated April 17, 2003,

The said Assistant Secretary does hereby certify that the extract set forth on the reverse side hereof is a true copy of Article VI,
Section 2, of the By-Laws of said Company, and is now in force.

IN WITNESS WHEREOF, the said Vice-President and Assistant Secretary have hereunto subscribed their names and
affixed the Corporate Seal of the said FIDELITY AND DEPOSIT COMPANY OF MARYLAND, this 24th day of
November, A.D. 2004.

FIDELITY AND DEPOSIT COMPANY OF MARYLAND

! 7
0 i D faarf— M/w
By:
Eric D, Barnes Assistant Secretary William J. Mills Vice President

State of Maryland
City of Baltimore

On this 24th day of November, A.D. 2004, before the subscriber, a Notary Public of the State of Maryland, duly
commissioned and qualified, came WILLIAM J. MILLS, Vice President, and ERIC D. BARNES, Assistant Secretary of the
FIDELITY AND DEPOSIT COMPANY OF MARYLAND, to me personally known to be the individuals and officers
described in and who executed the preceding instrument, and they each acknowledged the execution of the same, and being
by me duly sworn, severally and each for himself deposeth and saith, that they are the said officers of the Company aforesaid,
and that the seal affixed to the preceding instrument is the Corporate Seal of said Company, and that the said Corporate Seal
and their signatures as such officers were duly affixed and subscribed to the said instrument by the authority and direction of
the said Corporation.

IN TESTIMONY WHEREOF, I have hereunto set my hand and affixed my Official Seal the day and year first above
wrilten,

Dennis R. Hayden Notary Public
My Commission Expires: February 1, 2009

[l

POA-F 036-0056



WARNING: THIS8 POWER OF ATTORNEY IS INVALID WITHOUT THE RED BORDER

E TRAVEL ERS POWER OF ATTORNEY

Farmington Casualty Company St. Paul Guardlan Insurance Company

Fidelity and Guaranty Insurance Company St. Paul Mercury Insurance Company

Fidellty and Guaranty Insurance Underwriters, Inc. Travelers Casualty and Surety Company

Seaboard Surety Company Travelers Casualty and Surety Company of America
St, Paul Fire and Marine Insurance Company Unlted States Fidelity and Guaranty Company

Attorney-In Fact No. 215800 Certlficate No. 0 0 1 7 3 8 6 3 3

KNOW ALL MEN BY THESE PRESENTS: That Seaboard Surety Company is a corporation duly organized under the laws of the State of New York, that St, Paul
Fire and Marine Insurance Company, St. Paul Guardian Insurance Company and St. Paul Mercury Insurance Company are corporations duly organized under the laws
of the State of Minnesota, that Farmington Casualty Company, Travelers Casualty and Surety Company, and Travelers Casualty and Surety Company of America are
corporations duly organized under the laws of the State of Connecticut, that United States Fidelity and Guaranty Company is a corporation duly organized under the
lnws of the State of Maryland, that Fidelity and Guaranty Insurance Company is a corporation duly organized under the laws of the State of lowa, and that Fidelity and
Guaranty Insurance Underwrlters, Inc. is a corporation duly organized under the laws of the State of Wisconsin (herein collectively called the “Companies”), and that
the Companies do hereby make, constitute and appoint

Thomas J. Joslin, Karen Daniel, Kathleen J. Mailes, Linda Iser, Sandra Martinez, Susan A. Welsh, Susan J, Preiksa, Geoffrey E. Heekin, Marcia K.
Cesafsky, Patricia M. Doyle, and Richard A. Moore Jr.

of the City of Chicago , State of 1llinois , their true and lawful Attorney(s)-in-Fact,
each in their separate capaclty if more than one is named above, to sign, execute, seal and acknowledge any and all bonds, recognizances, conditional undertakings and
other writings obligatory in the nature thereof on behalf of the Companies in their business of guaranteeing the fidelity of persons, guaranteeing the performance of
contracts and executing or guaranteelng bonds and undertakings required or pem!}!ed_*in an!\ g?@ona or p{}\"cjcecdlngu allowed by law.
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IN WITNESS WHEREOF, the Companies have caused this insquim%qt)lo‘be‘s‘_lg\ne‘ﬂ aﬂcl thelt corporate seals to be hereto affixed, this lst
day of May 2006 . "‘%}” \ X Y S
O%

Farmington Casualty quuhbﬁn? ) R\ St. Paul Guardlan Insurance Company

Fidellty and Guaranty Tnsi rqgm‘é‘n;ﬁpsnﬁf,_ St. Paul Mercury Insurance Company

Fidelity and Guaranty insul‘ance{‘Underwrl[érs. Ine. Travelers Casualty and Surety Company

Seaboard Surety Company Travelers Casualty and Surety Company of Amerlca

St. Paul Fire and Marlne Insurance Company Unlted States Fidellty and Guaranty Company

State of Connecticut By: Vi ::' v 4 )%'b\-_

City of Hartford ss. A]eorge@ Thempson, @iee President

Onthisthe ___1st  day of __May v 2006, before me personally appeared George W. Thompson, who acknowledged
himself to be the Senlor Vice President of Farmington Casualty Company, Fidelity and Guaranty Insurance Company, Fidelity and Guaranty Insurance Underwriters,
Inc., Seaboard Surety Company, St. Paul Fire and Marine Insurance Company, St. Paul Guardian Insurance Company, St. Paul Mercury Insurance Company, Travelers
Casualty and Surety Company, Travelers Casualty and Surety Company of Ameriea, and United States Fidelity and Guaranty Company, and that he, as such, being
nuthorized so to do, executed the foregoing instrument for the purposes therein contained by signing on behalf of the corporations by himself as a duly authorized officer.

XN €. I SRoult

Marie C, Tetreault, Notary Public

In Witness Whereof, I hereunto set my hand and official seal,
My Commission expires the 30th day of June, 2011,

58440-8-06 Printed In U.S.A. /&

WARNING: THIS POWER OF ATTORNEY IS INVALID WITHOUT THE RED BORDER
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- ch i)b POWER Federal Insurance Company  Attn: Surety Department
. OF Vigilant Insurance Company 15 Mountaln View Road
Surety ATTORNEY Pacific Indemnity Company Warren, Nq 07059

@

Know All by These Presents, That FEDERAL INSURANCE COMPANY, an Indiana corporation, VIGILANT INSURANCE
COMPANY, a New York corporation, and PACIFIC INDEMNITY COMPANY, a Wisconsin corporation, do each hereby constitute and
appoint James A. Cuthbertson, Karen Danlel, Robert E. Duncan, Geoffrey E. Heekin, Linda lser, Jennifer L. Jakalitls,

athleen J. Malles, Sandra Martinez, Susan J. Prelksa, Patricla Thurmond and Susan A. Welsh of Chicago, llinols ssessesscsesee

each as (helr irue and lawful Attorney- In- Fact to execule under such designalion In their names and to affix thelr corporate seals to and deliver for and on their behalf as surely
thereon or olherwise, bonda and underiekings and other wrilinga obligatory In the nature thereof (other than ball bonds) given or execuled in the course of business, and any
Instruments amending or altering the same, and consents to the modification or alteration of any Instrument referred to In sald bonds or obligations,

In Witness Whereof, seld FEDERAL INSURANCE COMPANY, VIGILANT INSURANCE COMPANY, and PACIFIC INDEMNITY COMPANY have each executed and attested

thase presenls and affixed their corporate seels on this 12", day of September, 2008
Kannen & &EE ﬁl;;a;ﬂ Scmury: ' { nP-Smih, Vice Prasideny” __~
STATE OF NEW JERSEY
County of Somerset _
On this 12'", day of S8eptember, 2005 before me, a Nolary Public of New Jersey, personally came Kenneth C. Wendel, to me

known to be Asalstant Secretary of FEDERAL INSURANCE COMPANY, VIGILANT INSURANCE COMPANY, and PACIFIC INDEMNITY COMPANY, the companles which
exscuted the foregoing Power of Attomey, and the sald Kenneth C. Wendel, being by me duly swom, did depose and sey that he Is Asslstant Secretary of FEDERAL
INSURANCE COMPANY, VIGILANT INSURANCE COMPANY, and PACIFIC INDEMNITY COMPANY and knows the corporate seals thereol, thal the seals affixed to'the
foregolng Power of Atlorney are auch corporale seals and were thereto affixed by authority of the By- Laws of sald Companles; and that he signed sald Power of Atiorney as
Assistant Secretary of sald Companies by Iike authorily; and that he ls acqualnted wilh John P, 8mith, and knows him to be Vice President of sald Companies; and that the
signature of John P. 8mith, subscribed to sald Power of Attorney s In the genulne handwriting of John P, Smith, and was thereto subscribed by authority of sald By Laws and In

deponent's presence,

STEPMEN B, BRADT
Notory Public, Skrle of New Jersey
Commission Expires Oct, 25, 2009 alary BubTo

CERTIFICATION
Extract from the By- Laws of FEDERAL INSURANCE COMPANY, VIGILANT INSURANCE COMPANY, and PACIFIC INDEMNITY COMPANY:

*All powers of attorney for and on behalf of the Company may and shall be executed In the name and on behalf of the Company, ellher by the Chalrman or the
Prealdent or a Vice Presldent or an Assistant Vice President, jolnlly with the Secrelary or an Asslstant Secretary, under thelr respactive designations. The
signature of such officers may be engraved, printed or lithographed. The aignature of each of the following oficers: Chalrman, President, any Vice President, any
Asslstant Vice President, any Secretary, any Asslsiant Secretary and the seal of the Company may be affixed by facsimlie to any power of attomey or to any
certificate relating thereto appointing Assistant Secretaries or Attomeys- In- Fact for purposes only of executing and attesting bonds and undertakings and other
writings obligatory In the nalure thereof, and any such power of atiomey or certificate bearing such facsimile signature o facsimile seal shall be valld and binding
upon the Company and any such power so execuled and cerilfied by such facsimile signalure and facaimile seal shall be valld and binding upon the Company
with respect lo any bond or undertaking to which It Is attached,”

l, Kenneth C, Wendel, Assistant Secretary of FEDERAL INSURANCE COMPANY, VIGILANT INSURANCE COMPANY, and PACIFIC INDEMNITY COMPANY

(the "“Companies”) do hareby certify that
() the foregoing extract of the By- Laws of the Companles Is lrue and correct, -
() the Companles are duly licensed and authorized to transact surety business In all 50 of the United States of America and the Disirict of Columbla and are
authorized by the U.8. Treasury Depariment; further, Federal and Vigllant are licensed in Puerto Rico and the U.S, Virgin Islands, and Federal Is licensed In
American Samoa, Guam, and each of the Provinces of Canada except Prince Edward Island; and
() the foregolng Power of Attorney Is true, correct and In full force and effect.

Glven under my hand and seals of sald Companles at Warren, NJ this a&ﬂd @b}.‘_&) ec aoo—r

Kenneth C. Wendpi, Asslstanl Secrelary

IN THE EVENT YOU WISH TO NOTIFY US OF A CLAIM, VERIFY THE AUTHENTICITY OF THIS BOND OR NOTIFY US OF ANY OTHER
MATTER, PLEASE CONTACT US AT ADDRESS LISTED ABOVE, OR BY Telephone (908) 803- 3493 Fax (908) 803- 3656
e-mall;_surely@chubb.com

Form 15-10- 02256B- U (Ed. 6- 03) CONSENT /3



